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ESTIMATE RUN 11/27/2012

ESTIMATE SUMMARY 14:21:02

CONTID: C11873         ESTIMATE NO: 0010 PROG 2005

PCN: 11873-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHERRYVALE RD. TO N. 75TH ST. PERCENT TIME:

PROJECT NO: STA0072-010                   

CHERRYVALE RD. TO N. 75TH ST.

NAME OF ROAD: 007C

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 10/25/2012 DATE TIME STARTED 12/05/2011

2027 WEST COLFAX DATE LET 10/27/2011 DATE WORK BEGAN

 DATE AWARDED 11/10/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/30/2011 DATE ACCEPTED

DENVER CO 80204     303-562-2000 DATE NOTICE TO PROCEED 12/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,665,332.32 PARTICIPATING $ $ 1,377,333.37

AWARD PROJECT AMT: 17,034,895.69 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -13,750.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,704.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.52

WORK DAYS

WORK DAYS

49.92%

9,347,353.55

1,377,333.37

1,363,583.37

1,331,879.29

$

$

$

$

9,317,978.77

0.00

9,317,978.77

412,176.27

9,730,155.04

-255,523.44

0.00

9,474,631.60

0.00

AMOUNT DUE 9,474,631.60 1,331,879.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,331,879.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

200.5 TIME ALLOW: 431

ORIG TIME ALLOW: 431
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.380

0.120

201-00000  
 

1.000

L S 

55,000.00000 27,500.000.500

6,600.00

0010 Removal of Structures and Obstructions 0.540

0.000

202-00000  
 

1.000

L S 

20,000.00000 10,800.000.540

0.00

0015 *Removal of Tree 387.000

0.000

202-00010  
 

387.000

EACH

150.00000 58,050.00387.000

0.00

0020 Removal of Inlet 2.000

0.000

202-00019  
 

10.000

EACH

485.00000 970.002.000

0.00

0025 Removal of Manhole 1.000

0.000

202-00021  
 

1.000

EACH

480.00000 480.001.000

0.00

0030 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

5.000

SY  

33.00000 0.000.000

0.00

0035 Removal of Pipe 1,175.000

0.000

202-00035  
 

2,634.000

LF  

13.50000 15,862.501,175.000

0.00

0040 Removal of Delineator 0.000

0.000

202-00090  
 

90.000

EACH

11.50000 0.000.000

0.00

0045 Removal of Wall 0.000

0.000

202-00155  
 

208.000

LF  

10.00000 0.000.000

0.00

0050 Removal of Concrete Median Cover Material 389.000

0.000

202-00190  
 

653.000

SY  

9.50000 3,695.50389.000

0.00

0055 Removal of Sidewalk 274.000

53.000

202-00200  
 

345.000

SY  

5.25000 1,716.75327.000

278.25
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 5,937.000

0.000

202-00203  
 

7,412.000

LF  

3.40000 20,185.805,937.000

0.00

0065 Removal of Concrete Curb Ramp 22.000

0.000

202-00206  
 

32.000

SY  

8.00000 176.0022.000

0.00

0070 Removal of Concrete Pavement 7,185.000

75.000

202-00210  
 

7,260.000

SY  

8.80000 63,888.007,260.000

660.00

0075 *Removal of Asphalt Mat 19,307.000

1,561.000

202-00220  
 

58,199.000

SY  

3.10000 64,690.8020,868.000

4,839.10

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

6,805.000

SY  

1.50000 0.000.000

0.00

0085 *Removal of Pavement Marking 13,956.000

0.000

202-00250  
 

20,050.000

SF  

1.50000 20,934.0013,956.000

0.00

0090 Removal of Ground Sign 20.000

0.000

202-00810  
 

59.000

EACH

24.00000 480.0020.000

0.00

0095 Removal of Sign Panel 0.000

0.000

202-00821  
 

15.000

EACH

49.00000 0.000.000

0.00

0100 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

565.00000 0.000.000

0.00

0105 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

7.000

EACH

755.00000 0.000.000

0.00

0110 *Removal of Traffic Signal Controller and Cabin et 0.000

0.000

202-00848  
 

2.000

EACH

1,135.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 3,139.000

0.000

202-01000  
 

4,147.000

LF  

0.90000 2,825.103,139.000

0.00

0120 *Removal of Guardrail Type 3 223.000

30.000

202-01130  
 

368.000

LF  

2.50000 632.50253.000

75.00

0125 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

61.000

LF  

8.50000 0.000.000

0.00

0130 *Removal of End Anchorage 1.000

1.000

202-01300  
 

4.000

EACH

180.00000 360.002.000

180.00

0135 Unclassified Excavation (Complete In Place) 126,923.000

7,951.000

203-00010  
 

167,641.000

CY  

7.00000 944,118.00134,874.000

55,657.00

0140 *Embankment Material (Complete In Place) (Speci al) 28,433.000

817.000

203-00062  
 

59,251.000

CY  

14.00000 409,500.0029,250.000

11,438.00

0145 Muck Excavation 240.000

0.000

203-00100  
 

2,000.000

CY  

8.00000 1,920.00240.000

0.00

0150 Proof Rolling 7.750

2.000

203-01100  
 

40.000

HOUR

130.00000 1,267.509.750

260.00

0155 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

120.00000 0.000.000

0.00

0160 Dozing 30.000

0.000

203-01550  
 

50.000

HOUR

130.00000 3,900.0030.000

0.00

0165 Combination Loader 0.000

0.000

203-01594  
 

50.000

HOUR

135.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 748.500

9.500

203-01597  
 

758.000

HOUR

240.00000 181,920.00758.000

2,280.00

0175 Structure Excavation 322.000

0.000

206-00000  
 

326.000

CY  

7.00000 2,254.00322.000

0.00

0180 Topsoil 253.000

0.000

207-00205  
 

13,500.000

CY  

4.20000 1,062.60253.000

0.00

0185 *Silt Dike 0.000

0.000

208-00001  
 

110.000

LF  

9.00000 0.000.000

0.00

0190 *Erosion Log (12 Inch) 11,450.000

200.000

208-00002  
 

33,962.000

LF  

4.00000 46,600.0011,650.000

800.00

0195 *Silt Fence 1,272.000

90.000

208-00020  
 

1,362.000

LF  

2.60000 3,541.201,362.000

234.00

0200 *Gravel Bag 360.000

109.000

208-00034  
 

469.000

LF  

4.15000 1,946.35469.000

452.35

0205 *Check Dam 0.000

0.000

208-00040  
 

187.000

EACH

350.00000 0.000.000

0.00

0210 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

1,700.00000 1,700.001.000

0.00

0215 *Storm Drain Inlet Protection (Type 1) 95.000

0.000

208-00051  
 

582.000

LF  

5.00000 475.0095.000

0.00

0220 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

36.000

LF  

5.00000 0.000.000

0.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Vehicle Tracking Pad 9.000

0.000

208-00070  
 

10.000

EACH

1,400.00000 12,600.009.000

0.00

0230 Removal and Disposal of Sediment (Labor) 401.000

2.000

208-00103  
 

403.000

HOUR

55.00000 22,165.00403.000

110.00

0235 Removal and Disposal of Sediment (Equipment) 24.500

0.000

208-00105  
 

100.000

HOUR

70.00000 1,715.0024.500

0.00

0240 *Sweeping (Sediment Removal) 114.500

22.750

208-00106  
 

600.000

HOUR

145.00000 19,901.25137.250

3,298.75

0245 Removal of Trash 87.250

6.000

208-00107  
 

431.000

HOUR

55.00000 5,128.7593.250

330.00

0250 Erosion Control Supervisor 178.000

22.000

208-00206  
 

431.000

DAY 

76.39000 15,278.00200.000

1,680.58

0255 Temporary Berms 0.000

0.000

208-00300  
 

60.000

LF  

7.00000 0.000.000

0.00

0260 Reset Mailbox Structure (Type 1) 1.000

0.000

210-00011  
 

12.000

EACH

190.00000 190.001.000

0.00

0265 Reset Mailbox Structure (Type 2) 1.000

0.000

210-00012  
 

3.000

EACH

225.00000 225.001.000

0.00

0270 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

11.000

EACH

345.00000 0.000.000

0.00

0275 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

3.000

EACH

360.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Light Standard 2.000

0.000

210-00750  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0285 Reset Ground Sign 0.000

0.000

210-00810  
 

53.000

EACH

160.00000 0.000.000

0.00

0290 Reset Sign Panel 0.000

0.000

210-00815  
 

8.000

EACH

57.00000 0.000.000

0.00

0295 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

1.000

EACH

110.00000 0.000.000

0.00

0300 *Reset Gate 0.000

0.000

210-01011  
 

2.000

EACH

110.00000 0.000.000

0.00

0305 Adjust Manhole 0.000

0.000

210-04010  
 

2.000

EACH

560.00000 0.000.000

0.00

0310 Modify Inlet 1.000

0.000

210-04020  
 

2.000

EACH

1,565.00000 1,565.001.000

0.00

0315 *Seeding (Native) 0.200

0.000

212-00006  
 

25.000

ACRE

900.00000 180.000.200

0.00

0320 *Sod 0.000

0.000

212-00050  
 

14,560.000

SF  

1.15000 0.000.000

0.00

0325 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

25.000

ACRE

650.00000 0.000.000

0.00

0330 *Mulching (Decorative) 0.000

0.000

213-00005  
 

47.000

CF  

6.70000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

5.000

ACRE

3,450.00000 0.000.000

0.00

0340 *Mulch Tackifier 753.000

0.000

213-00061  
 

5,000.000

LB  

2.50000 1,882.50753.000

0.00

0345 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

138.000

LF  

3.25000 0.000.000

0.00

0350 Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

19,000.00000 0.000.000

0.00

0355 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

12.000

EACH

430.00000 0.000.000

0.00

0360 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

32.000

EACH

41.00000 0.000.000

0.00

0365 *Brush Layer Cutting 0.000

0.000

214-01010  
 

340.000

EACH

4.30000 0.000.000

0.00

0370 *Soil Retention Blanket (Straw-Coconut) 952.000

0.000

216-00201  
 

1,126.000

SY  

1.90000 1,808.80952.000

0.00

0375 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

2,900.00000 0.000.000

0.00

0380 *Monitoring Technician 0.000

0.000

250-00050  
 

20.000

HOUR

86.00000 0.000.000

0.00

0385 *Health and Safety Officer 0.000

0.000

250-00110  
 

20.000

HOUR

97.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Aggregate Base Course (Class 5) 0.000

0.000

304-05000  
 

2,335.000

TON 

20.00000 0.000.000

0.00

0395 Aggregate Base Course (Class 6) 6,833.000

81.000

304-06007  
 

16,924.000

CY  

22.90000 158,330.606,914.000

1,854.90

0400 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

37.000

CY  

17.60000 0.000.000

0.00

0405 *Hot Mix Asphalt (Patching) (Asphalt) 41.110

0.000

403-00720  
 

54.000

TON 

195.00000 8,016.4541.110

0.00

0410 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 5,237.200

1,888.740

403-33841  
 

20,299.000

TON 

57.40000 409,028.967,125.940

108,413.68

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

8,756.000

TON 

78.85000 0.000.000

0.00

0420 *Concrete Pavement (6 Inch) 397.000

0.000

412-00600  
 

1,051.000

SY  

35.00000 13,895.00397.000

0.00

0425 Concrete Pavement (8 Inch) 1,297.000

0.000

412-00800  
 

1,297.000

SY  

46.40000 60,180.801,297.000

0.00

0430 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

48.000

SY  

57.00000 0.000.000

0.00

0435 Geotextile (Drainage) (Class 3) 1,085.000

410.000

420-00114  
 

1,495.000

SY  

5.25000 7,848.751,495.000

2,152.50

0440 Steel Sheet Piling (Type I) 0.000

279.000

501-00000  
 

279.000

SF  

60.00000 16,740.00279.000

16,740.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

135.000

LF  

229.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE Reinforcing steel for drille d 
caissons

40.416

0.000LF  

229.00000 9,255.2640.416

0.00

0450 Grouted Riprap (36 Inch) (Special) 0.000

101.000

506-00036  
 

101.000

CY  

158.00000 15,958.00101.000

15,958.00

0455 Riprap (9 Inch) 245.000

0.000

506-00209  
 

976.000

CY  

38.00000 9,310.00245.000

0.00

0460 Riprap (12 Inch) 0.000

49.000

506-00212  
 

49.000

CY  

43.00000 2,107.0049.000

2,107.00

0465 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

3.000

CY  

270.00000 0.000.000

0.00

0470 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

12.000

CY  

315.00000 0.000.000

0.00

0475 *Pipe Railing 0.000

0.000

514-00000  
 

63.000

LF  

74.00000 0.000.000

0.00

0480 *Concrete Class D (Wall) 25.000

0.000

601-03050  
 

33.000

CY  

460.00000 11,500.0025.000

0.00

0485 *Reinforcing Steel 958.000

0.000

602-00000  
 

1,543.000

LB  

0.75000 718.50958.000

0.00

0490 18 Inch Reinforced Concrete Pipe (Complete In P lace) 954.000

0.000

603-01185  
 

1,398.000

LF  

61.00000 58,194.00954.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,659.000

0.000

603-01245  
 

1,831.000

LF  

74.00000 122,766.001,659.000

0.00

0500 30 Inch Reinforced Concrete Pipe (Complete In P lace) 1,210.000

0.000

603-01305  
 

2,007.000

LF  

89.00000 107,690.001,210.000

0.00

0505 36 Inch Reinforced Concrete Pipe (Complete In P lace) 552.000

0.000

603-01365  
 

866.000

LF  

121.00000 66,792.00552.000

0.00

0510 42 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01425  
 

13.000

LF  

160.00000 0.000.000

0.00

0515 54 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01545  
 

233.000

LF  

179.00000 0.000.000

0.00

0520 66 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01665  
 

422.000

LF  

240.00000 0.000.000

0.00

0525 72 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

1,360.000

603-01725  
 

2,185.000

LF  

270.00000 367,200.001,360.000

367,200.00

0530 38x24 Inch Reinforced Concrete Pipe Elliptical 87.000

0.000

603-02305  
 

117.000

LF  

245.00000 21,315.0087.000

0.00

0535 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

600.00000 600.001.000

0.00

0540 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

900.00000 900.001.000

0.00

0545 30 Inch Plastic Pipe 141.000

0.000

603-50030  
 

141.000

LF  

96.00000 13,536.00141.000

0.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 7x4 Foot Concrete Box Culvert (Precast) 48.000

0.000

603-70704  
 

1,107.000

LF  

400.00000 19,200.0048.000

0.00

0555 Inlet Type C (5 Foot) 10.000

0.000

604-00305  
 

11.000

EACH

1,660.00000 16,600.0010.000

0.00

0560 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

2.000

EACH

2,940.00000 5,880.002.000

0.00

0565 Inlet Type C (15 Foot) 2.000

0.000

604-00315  
 

2.000

EACH

3,400.00000 6,800.002.000

0.00

0570 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0575 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

2.000

EACH

4,100.00000 8,200.002.000

0.00

0580 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0585 Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0590 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0595 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0600 Inlet Type 16 (15 Foot) 2.000

0.000

604-16015  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

3.000

EACH

3,900.00000 11,700.003.000

0.00

0610 Inlet Type R  L 5 (10 Foot) 9.000

0.000

604-19110  
 

12.000

EACH

4,330.00000 38,970.009.000

0.00

0615 Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

1.000

EACH

4,700.00000 0.000.000

0.00

0620 Inlet Type R  L 10 (5 Foot) 5.000

0.000

604-19205  
 

8.000

EACH

5,100.00000 25,500.005.000

0.00

0625 Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

2.000

EACH

7,400.00000 7,400.001.000

0.00

0630 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

2.000

EACH

6,200.00000 6,200.001.000

0.00

0635 Inlet Type R  L 15 (10 Foot) 5.000

0.000

604-19310  
 

10.000

EACH

8,200.00000 41,000.005.000

0.00

0640 Inlet Type R  L 15 (15 Foot) 2.000

0.000

604-19315  
 

3.000

EACH

10,000.00000 20,000.002.000

0.00

0645 Settling Basin 0.000

1.000

604-20010  
 

2.000

EACH

77,800.00000 77,800.001.000

77,800.00

0650 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

2,850.00000 0.000.000

0.00

0655 Manhole Slab Base (10 Foot) 16.000

0.000

604-30010  
 

18.000

EACH

3,430.00000 54,880.0016.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 Manhole Slab Base (15 Foot) 4.000

0.000

604-30015  
 

7.000

EACH

5,200.00000 20,800.004.000

0.00

0665 Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

2.000

EACH

14,200.00000 0.000.000

0.00

0670 Manhole T-Base (10 Foot) 0.000

0.000

604-32010  
 

4.000

EACH

4,800.00000 0.000.000

0.00

0675 Manhole T-Base (15 Foot) 0.000

0.000

604-32015  
 

3.000

EACH

5,600.00000 0.000.000

0.00

0680 Manhole Special 0.000

0.000

604-39000  
 

3.000

EACH

1,875.00000 0.000.000

0.00

0681 6 In PP Underdrain CMO # 6 740.000

0.000

605-00060  
 

740.000

LF  

25.00000 18,500.00740.000

0.00

0685 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

725.000

LF  

16.00000 0.000.000

0.00

0690 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

90.000

LF  

80.00000 0.000.000

0.00

0695 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

650.00000 0.000.000

0.00

0700 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,130.00000 0.000.000

0.00

0705 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,080.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,020.00000 0.000.000

0.00

0715 *End Post 0.000

0.000

607-00005  
 

3.000

EACH

145.00000 0.000.000

0.00

0720 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

19.000

EACH

212.00000 424.002.000

0.00

0725 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

2,404.000

LF  

1.50000 0.000.000

0.00

0730 *Fence Wire With Metal Posts 631.000

0.000

607-01050  
 

1,606.000

LF  

1.70000 1,072.70631.000

0.00

0735 *Fence (Plastic) 2,766.000

0.000

607-11525  
 

2,766.000

LF  

4.00000 11,064.002,766.000

0.00

0740 *Fence (Temporary) 0.000

0.000

607-11580  
 

363.000

LF  

12.00000 0.000.000

0.00

0745 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

279.000

LF  

29.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 278.999

0.000LF  

8.53077 2,380.08278.999

0.00

0750 Concrete Sidewalk 1,751.000

599.000

608-00000  
 

13,054.000

SY  

21.20000 49,820.002,350.000

12,698.80

0751 Added Item (Dollar)/ Concrete Price Reduction -136.590

0.000

900-00006  
 

0.000

DOL 

1.00000 -136.59-136.590

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 Concrete Curb Ramp 189.000

47.000

608-00010  
 

524.000

SY  

160.00000 37,760.00236.000

7,520.00

0760 Truncated Domes 48.000

0.000

608-00015  
 

88.000

SF  

33.50000 1,608.0048.000

0.00

0765 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

109.000

LF  

8.00000 0.000.000

0.00

0770 Curb and Gutter Type 2 (Section I-B) 698.000

0.000

609-21010  
 

6,060.000

LF  

9.00000 6,282.00698.000

0.00

0775 Curb and Gutter Type 2 (Section II-B) 4,754.000

563.000

609-21020  
 

17,959.000

LF  

11.50000 61,145.505,317.000

6,474.50

0780 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

432.000

LF  

9.00000 0.000.000

0.00

0785 Gutter Type 2 (4 Foot) 57.000

0.000

609-24004  
 

528.000

LF  

16.30000 929.1057.000

0.00

0790 Gutter Type 2 (5 Foot) 0.000

0.000

609-24005  
 

38.000

LF  

20.00000 0.000.000

0.00

0795 Median Cover Material (Patterned Concrete) 0.000

3,156.000

610-00020  
 

23,558.000

SF  

5.00000 15,780.003,156.000

15,780.00

0800 Delineator (Type I) 0.000

0.000

612-00001  
 

28.000

EACH

19.00000 0.000.000

0.00

0805 Delineator (Type II) 0.000

0.000

612-00002  
 

26.000

EACH

18.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 Delineator (Type III) 0.000

0.000

612-00003  
 

19.000

EACH

20.00000 0.000.000

0.00

0815 *2 Inch Electrical Conduit (Plastic) 335.000

0.000

613-01200  
 

815.000

LF  

7.55000 2,529.25335.000

0.00

0820 *3 Inch Electrical Conduit (Plastic) 470.000

0.000

613-01300  
 

1,630.000

LF  

8.70000 4,089.00470.000

0.00

0825 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

16,900.00000 0.000.000

0.00

0825 MATERIAL ALLOWANCE Wire for wiring 0.236

0.000L S 

16,900.00000 3,988.400.236

0.00

0830 *Luminaire (Special) 0.000

0.000

613-16000  
 

9.000

EACH

780.00000 0.000.000

0.00

0835 Sign Panel (Class I) 0.000

0.000

614-00011  
 

592.000

SF  

19.00000 0.000.000

0.00

0840 Sign Panel (Class II) 0.000

0.000

614-00012  
 

136.000

SF  

23.00000 0.000.000

0.00

0845 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

595.000

LF  

10.00000 0.000.000

0.00

0850 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

219.000

LF  

8.90000 0.000.000

0.00

0855 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

29.000

EACH

100.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 0.000

0.000

614-01575  
 

98.000

LF  

18.00000 0.000.000

0.00

0865 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

0.000

614-01578  
 

7.000

EACH

230.00000 0.000.000

0.00

0870 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

17.000

EACH

500.00000 0.000.000

0.00

0875 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

30.000

EACH

620.00000 0.000.000

0.00

0880 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

4.000

EACH

866.00000 0.000.000

0.00

0885 *Pedestrian Push Button 0.000

0.000

614-72860  
 

17.000

EACH

500.00000 0.000.000

0.00

0890 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

7,000.00000 0.000.000

0.00

0895 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

12.000

EACH

7,450.00000 0.000.000

0.00

0895 MATERIAL ALLOWANCE Microwave vehicle radar dete ctor 12.000

0.000EACH

5,795.00000 69,540.0012.000

0.00

0900 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

2,035.00000 0.000.000

0.00

0905 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 0.000

0.000

614-81125  
 

2.000

EACH

13,000.00000 0.000.000

0.00
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 0.000

0.000

614-81140  
 

1.000

EACH

15,500.00000 0.000.000

0.00

0915 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 0.000

0.000

614-81145  
 

3.000

EACH

15,700.00000 0.000.000

0.00

0920 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.000

0.000

614-81150  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0925 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 0.000

0.000

614-81155  
 

2.000

EACH

16,700.00000 0.000.000

0.00

0930 *Impact Attenuator 0.000

0.000

614-85001  
 

2.000

EACH

31,000.00000 0.000.000

0.00

0935 *Telemetry (Field) 0.000

0.000

614-86105  
 

2.000

EACH

1,725.00000 0.000.000

0.00

0940 *Controller (Type 2070) 0.000

0.000

614-86748  
 

2.000

EACH

21,000.00000 0.000.000

0.00

0940 MATERIAL ALLOWANCE Controller 2.000

0.000EACH

9,300.00000 18,600.002.000

0.00

0945 *42 Inch Welded Steel Pipe (Special) 133.000

0.000

619-10425  
 

133.000

LF  

580.00000 77,140.00133.000

0.00

0950 Detour Pavement 10,033.000

1,265.000

621-00450  
 

11,298.000

SY  

27.25000 307,870.5011,298.000

34,471.25

0955 *Sprinkler System 0.000

0.000

623-09900  
 

1.000

L S 

36,000.00000 0.000.000

0.00
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QTY TO DATE
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AMOUNT

CAT NO0200 ROADWAY 

0960 Detour Drainage Pipe (Class 0) 123.000

0.000

624-20300  
 

1,000.000

LF  

43.00000 5,289.00123.000

0.00

0965 18 Inch Drainage Pipe (Class 7) 52.000

0.000

624-27018  
 

149.000

LF  

51.00000 2,652.0052.000

0.00

0970 *Construction Surveying 0.360

0.230

625-00000  
 

1.000

L S 

87,000.00000 51,330.000.590

20,010.00

0971 Added Item (Hour)/ Added Hourly Survey 201.250

0.000

900-00010  
 

201.250

HOUR

100.00000 20,125.00201.250

0.00

0972 Added Item (Dollar)/ Field Lab 0.000

0.000

900-00006  
 

4,300.000

DOL 

1.00000 0.000.000

0.00

0973 F/A Trench Boxes 10,079.590

0.000

700-70034  
 

10,079.590

F A 

1.00000 10,079.5910,079.590

0.00

0975 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

800,000.00000 800,000.001.000

320,000.00

0980 *Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

60,000.00000 24,000.000.400

0.00

0985 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

242.000

GAL 

66.00000 0.000.000

0.00

0990 *Pavement Marking Paint (Waterborne) 255.000

0.000

627-00011  
 

1,020.000

GAL 

43.00000 10,965.00255.000

0.00

0995 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

1,411.000

SF  

10.00000 0.000.000

0.00
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CUMULATIVE
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CAT NO0200 ROADWAY 

1000 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

346.500

0.000

627-30327  
 

1,712.000

SF  

14.00000 4,851.00346.500

0.00

1005 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 930.000

0.000

627-30332  
 

3,862.000

SF  

9.70000 9,021.00930.000

0.00

1010 *Flagging 14,696.250

1,219.250

630-00000  
 

15,915.500

HOUR

22.15000 352,528.3315,915.500

27,006.39

1015 *Traffic Control Inspection 81.000

8.000

630-00007  
 

150.000

DAY 

54.00000 4,806.0089.000

432.00

1020 *Traffic Control Management 185.000

22.000

630-00012  
 

431.000

DAY 

595.00000 123,165.00207.000

13,090.00

1025 *Barricade (Type 3 M-A) (Temporary) 23.500

0.000

630-80335  
 

47.000

EACH

87.00000 2,044.5023.500

0.00

1030 *Construction Traffic Sign (Panel Size A) 103.500

0.000

630-80341  
 

207.000

EACH

87.00000 9,004.50103.500

0.00

1035 *Construction Traffic Sign (Panel Size B) 73.000

0.000

630-80342  
 

146.000

EACH

87.00000 6,351.0073.000

0.00

1040 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

18.000

EACH

87.00000 696.008.000

0.00

1045 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

10,000.00000 20,000.002.000

0.00

1050 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

0.000

0.000

630-80357  
 

2.000

EACH

1,100.00000 0.000.000

0.00
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1055 *Drum Channelizing Device 326.500

0.000

630-80360  
 

653.000

EACH

27.00000 8,815.50326.500

0.00

1060 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

20.000

EACH

65.00000 0.000.000

0.00

1065 Concrete Barrier (Temporary) 2,160.000

0.000

630-80370  
 

4,320.000

LF  

26.00000 56,160.002,160.000

0.00

1070 *Traffic Cone 120.000

0.000

630-80380  
 

300.000

EACH

6.50000 780.00120.000

0.00

1075 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

4,700.00000 4,700.001.000

0.00

1080 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

3.000

EACH

27,000.00000 27,000.001.000

0.00

1081 *F/A Vibration Monitoring 0.000

0.000

700-70034  
 

0.000

F A 

13,350.00000 0.000.000

0.00

1082 F/A BVSD Fiber Line 2,666.240

0.000

700-70034  
 

2,666.240

F A 

1.00000 2,666.242,666.240

0.00

1083 Added Item (Dollar)/ Jones Engineering Associat es Lien -27,860.000

0.000

900-00006  
 

27,860.000

DOL 

1.00000 -27,860.00-27,860.000

0.00

1085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

350,000.000

F A 

1.00000 0.000.000

0.00

1086 F/A Century Link 14,147.910

0.000

700-70034  
 

14,147.910

F A 

1.00000 14,147.9114,147.910

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1087 F/A Tetra Tech 231.790

0.000

700-70034  
 

231.790

F A 

1.00000 231.79231.790

0.00

1088 F/A F/A Level 3 1,516.890

0.000

700-70034  
 

1,516.890

F A 

1.00000 1,516.891,516.890

0.00

1089 F/A F/A Xcel Gas 7,016.280

0.000

700-70034  
 

7,016.280

F A 

1.00000 7,016.287,016.280

0.00

1090 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1091 F/A F/A Added CBC Removal 419.370

0.000

700-70034  
 

419.370

F A 

1.00000 419.37419.370

0.00

1092 F/A Xcel electric 3,611.100

0.000

700-70034  
 

3,611.100

F A 

1.00000 3,611.103,611.100

0.00

1093 F/A Comcast 9,295.630

0.000

700-70034  
 

9,295.630

F A 

1.00000 9,295.639,295.630

0.00

1094 F/A Drainage grade bust 10,110.450

0.000

700-70034  
 

10,110.450

F A 

1.00000 10,110.4510,110.450

0.00

1095 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1100 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1105 F/A Incentive 55,000.000

0.000

700-70014  
 

55,000.000

F A 

1.00000 55,000.0055,000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1110 F/A Fuel Cost Adjustment 714.750

903.050

700-70016  
 

75,000.000

F A 

1.00000 1,617.801,617.800

903.05

1115 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1120 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

75,000.000

F A 

1.00000 0.000.000

0.00

1125 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

7,680.000

F A 

1.00000 0.000.000

0.00

1130 F/A Railroad 0.000

102,790.920

700-70034  
 

147,000.000

F A 

1.00000 102,790.92102,790.920

102,790.92

1135 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1140 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1145 F/A DRB Standing Committee 1,262.500

0.000

700-70594  
 

15,000.000

F A 

1.00000 1,262.501,262.500

0.00

CAT 6,270,329.461,242,576.0213,043,271.72CURRENT AMT0200 $ $ $

CAT NO0300 STR. WALL D-16-EA 

1155 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

76,000.00000 0.000.000

0.00

1160 Structure Excavation 0.000

0.000

206-00000  
 

395.000

CY  

7.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1165 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

545.000

CY  

15.50000 0.000.000

0.00

1170 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

27.000

CY  

17.20000 0.000.000

0.00

1175 Filter Material (Class A) 0.000

0.000

206-00510  
 

16.000

CY  

31.00000 0.000.000

0.00

1180 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

850.000

LF  

350.00000 0.000.000

0.00

1180 MATERIAL ALLOWANCE 0.000

0.000LF  

112.72590 0.000.000

0.00

1185 Precast Panel Facing 0.000

0.000

504-04420  
 

912.000

SF  

24.70000 0.000.000

0.00

1190 *Structural Steel 0.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 0.000.000

0.00

1190 MATERIAL ALLOWANCE Str Steel 192,288.992

0.000LB  

1.21768 234,146.46192,288.992

0.00

1195 Paint Structural Steel 0.000

0.000

509-90003  
 

0.500

L S 

55,000.00000 0.000.000

0.00

1195 MATERIAL ALLOWANCE Paint Structural Steel 0.624

0.000L S 

27,500.00000 17,160.000.624

0.00

1200 Bearing Device (Type I) 0.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1200 MATERIAL ALLOWANCE Bearing Device (Type 1) 10.000

0.000EACH

884.54750 8,845.4810.000

0.00

1205 Bridge Drain (Special) 0.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 0.000.000

0.00

1210 *Waterproof Coating 0.000

0.000

515-00300  
 

255.000

SY  

8.20000 0.000.000

0.00

1215 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

244.000

CY  

545.00000 0.000.000

0.00

1220 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

50,123.000

LB  

0.95000 0.000.000

0.00

1220 MATERIAL ALLOWANCE 852.995

0.000LB  

0.54556 465.36852.995

0.00

1225 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

306.000

LF  

24.00000 0.000.000

0.00

1225 MATERIAL ALLOWANCE chain link 42' 305.999

0.000LF  

6.00845 1,838.58305.999

0.00

1230 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1235 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0300 STR. WALL D-16-EA 

1240 *Shotcrete 0.000

0.000

641-10000  
 

8.000

SY  

163.00000 0.000.000

0.00

CAT 262,455.880.001,034,771.50CURRENT AMT0300 $ $ $

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1245 Structure Excavation 0.000

0.000

206-00000  
 

268.000

CY  

7.00000 0.000.000

0.00

1250 *Structure Backfill (Class 1) 268.000

0.000

206-00100  
 

698.000

CY  

15.50000 4,154.00268.000

0.00

1255 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

16.000

CY  

17.20000 0.000.000

0.00

1260 Filter Material (Class A) 16.000

0.000

206-00510  
 

16.000

CY  

31.00000 496.0016.000

0.00

1265 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

51,000.00000 51,000.001.000

0.00

1270 *Drilled Caisson (48 Inch) 850.000

0.000

503-00048  
 

850.000

LF  

350.00000 297,500.00850.000

0.00

1270 MATERIAL ALLOWANCE Drilled Caisson (48In) 0.000

0.000LF  

29.15000 0.000.000

0.00

1275 Precast Panel Facing 0.000

0.000

504-04420  
 

1,365.000

SF  

24.70000 0.000.000

0.00

1280 *Structural Steel 192,289.000

0.000

509-00000  
 

192,289.000

LB  

1.95000 374,963.55192,289.000

0.00
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PCN: 11873-BID    ESTIMATE RUN

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1280 MATERIAL ALLOWANCE Str Steel 0.000

0.000LB  

1.21767 0.000.000

0.00

1285 Paint Structural Steel 0.000

0.500

509-90003  
 

0.500

L S 

55,000.00000 27,500.000.500

27,500.00

1285 MATERIAL ALLOWANCE Paint Structural Steel 0.624

-0.500L S 

27,500.00000 3,410.000.124

-13,750.00

1290 Bearing Device (Type I) 10.000

0.000

512-00101  
 

10.000

EACH

1,300.00000 13,000.0010.000

0.00

1290 MATERIAL ALLOWANCE Bearing Device (Type 1) 0.000

0.000EACH

884.54750 0.000.000

0.00

1295 Bridge Drain (Special) 0.000

0.000

513-00690  
 

2.000

EACH

9,600.00000 0.000.000

0.00

1300 *Waterproof Coating 0.000

0.000

515-00300  
 

255.000

SY  

8.20000 0.000.000

0.00

1305 Concrete Class D (Bridge) 111.400

120.000

601-03040  
 

255.000

CY  

545.00000 126,113.00231.400

65,400.00

1310 *Reinforcing Steel (Epoxy Coated) 22,717.000

22,633.000

602-00020  
 

50,336.000

LB  

0.95000 43,082.5045,350.000

21,501.35

1315 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

317.000

LF  

24.00000 0.000.000

0.00

1315 MATERIAL ALLOWANCE Fence chain link 42" 316.999

0.000LF  

6.00845 1,904.67316.999

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL D-16-EB SHOO-FLY

1320 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

30.000

LF  

9.00000 0.000.000

0.00

1325 Sign Panel (Class I) 0.000

0.000

614-00011  
 

16.000

SF  

19.00000 0.000.000

0.00

1330 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

28.000

LF  

9.60000 0.000.000

0.00

1335 *Shotcrete 0.000

0.000

641-10000  
 

17.000

SY  

163.00000 0.000.000

0.00

CAT 943,123.72100,651.351,030,452.25CURRENT AMT0301 $ $ $

CAT NO0302 STR. WALLS 

1340 Removal of Sidewalk 35.000

0.000

202-00200  
 

35.000

SY  

5.25000 183.7535.000

0.00

1345 Rock Excavation 15.000

0.000

203-00400  
 

240.000

CY  

20.00000 300.0015.000

0.00

1350 Structure Excavation 3,199.000

335.000

206-00000  
 

4,025.000

CY  

7.00000 24,738.003,534.000

2,345.00

1355 *Structure Backfill (Class 1) 2,251.000

144.000

206-00100  
 

3,919.000

CY  

15.50000 37,122.502,395.000

2,232.00

1360 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

123.000

CY  

17.20000 0.000.000

0.00

1365 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

710.000

CY  

19.30000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1370 *Geomembrane 0.000

0.000

420-00000  
 

620.000

SY  

10.80000 0.000.000

0.00

1375 *Drilled Caisson (30 Inch) 3,309.000

0.000

503-00030  
 

3,355.000

LF  

118.00000 390,462.003,309.000

0.00

1380 *Drilled Caisson (36 Inch) 1,325.000

0.000

503-00036  
 

1,460.000

LF  

229.00000 303,425.001,325.000

0.00

1380 MATERIAL ALLOWANCE Drilled Caisson (36In) 176.470

0.000LF  

18.44000 3,254.11176.470

0.00

1385 *Block Facing 0.000

0.000

504-04410  
 

1,921.000

SF  

23.60000 0.000.000

0.00

1390 Precast Panel Facing 0.000

0.000

504-04420  
 

10,700.000

SF  

24.70000 0.000.000

0.00

1395 *Masonry Landscape Wall (Dry Stack) 6,000.000

0.000

504-08255  
 

7,480.000

SF  

45.70000 274,200.006,000.000

0.00

1395 MATERIAL ALLOWANCE Masonry Block 556.424

0.000SF  

45.70000 25,428.58556.424

0.00

1400 *Pipe Railing 0.000

0.000

514-00000  
 

1,232.000

LF  

74.00000 0.000.000

0.00

1405 *Concrete Class D 473.900

0.000

601-03000  
 

713.000

CY  

420.00000 199,038.00473.900

0.00

1410 *Reinforcing Steel (Epoxy Coated) 103,163.000

0.000

602-00020  
 

127,161.000

LB  

0.95000 98,004.85103,163.000

0.00



CONTID: C11873         COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALLS 

1415 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

339.000

LF  

29.00000 0.000.000

0.00

1415 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 339.000

0.000LF  

8.53077 2,891.93339.000

0.00

1420 *Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

1,414.000

LF  

24.00000 0.000.000

0.00

1420 MATERIAL ALLOWANCE Fence chain link 42" 1,413.999

0.000LF  

6.00845 8,495.941,413.999

0.00

1425 Concrete Sidewalk 0.000

0.000

608-00000  
 

35.000

SY  

21.20000 0.000.000

0.00

1430 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

143.000

LF  

9.00000 0.000.000

0.00

1435 *Shotcrete 1,718.000

0.000

641-10000  
 

1,718.000

SY  

163.00000 280,034.001,718.000

0.00

CAT 1,647,578.664,577.002,335,370.40CURRENT AMT0302 $ $ $

CAT NO0303 IRRIGATION STRS. 

1440 Removal of Concrete Box Culvert 2.000

0.000

202-00020  
 

3.000

EACH

6,300.00000 12,600.002.000

0.00

1445 Clay Plating (Complete In Place) 221.000

91.000

203-00710  
 

326.000

CY  

31.00000 9,672.00312.000

2,821.00

1450 Structure Excavation 1,764.000

0.000

206-00000  
 

1,764.000

CY  

7.00000 12,348.001,764.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1455 *Structure Backfill (Class 1) 728.000

0.000

206-00100  
 

728.000

CY  

15.50000 11,284.00728.000

0.00

1460 Riprap (9 Inch) 201.000

91.000

506-00209  
 

292.000

CY  

38.00000 11,096.00292.000

3,458.00

1465 *Pipe Railing 0.000

0.000

514-00000  
 

79.000

LF  

74.00000 0.000.000

0.00

1470 Concrete Class B 1.000

0.000

601-01000  
 

1.000

CY  

395.00000 395.001.000

0.00

1475 Concrete Class D (Box Culvert) 403.900

0.000

601-03030  
 

461.000

CY  

510.00000 205,989.00403.900

0.00

1480 *Reinforcing Steel 52,898.000

0.000

602-00000  
 

59,700.000

LB  

0.75000 39,673.5052,898.000

0.00

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1480 MATERIAL ALLOWANCE 0.000

0.000LB  

0.44406 0.000.000

0.00

1485 *Reinforcing Steel (Epoxy Coated) 18,252.000

0.000

602-00020  
 

21,600.000

LB  

0.95000 17,339.4018,252.000

0.00

1490 15 Inch Reinforced Concrete Pipe 60.000

0.000

603-01150  
 

60.000

LF  

63.00000 3,780.0060.000

0.00

1495 Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

1,875.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0303 IRRIGATION STRS. 

1500 Grating and Frame 2.000

0.000

604-50062  
 

2.000

EACH

3,350.00000 6,700.002.000

0.00

1505 *Fence Chain Link (PVC Coated) 0.000

0.000

607-53001  
 

67.000

LF  

29.00000 0.000.000

0.00

1505 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 67.000

0.000LF  

8.53077 571.5667.000

0.00

1510 18 Inch Slide Headgate Special 1.000

0.000

615-21899  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

1515 Trash Guard Special 2.000

0.000

616-30499  
 

2.000

EACH

6,200.00000 12,400.002.000

0.00

CAT 349,648.466,279.00402,878.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1520 Field Office (Special) 0.500

0.000

620-00005  
 

1.000

EACH

40,000.00000 20,000.000.500

0.00

1525 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

1.000

EACH

32,000.00000 16,000.000.500

0.00

1526 Added Item (Dollar)/ Added field lab 6,300.000

500.000

900-00006  
 

6,800.000

DOL 

1.00000 6,800.006,800.000

500.00

1530 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

4,500.00000 4,500.001.000

0.00

CAT 47,300.00500.0087,800.00CURRENT AMT0400 $ $ $

CAT NO0500 Water and Sanitary Sewer 

1535 Removal of Manhole 1.000

0.000

202-00021  
 

2.000

EACH

480.00000 480.001.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1540 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

11.000

EACH

400.00000 400.001.000

0.00

1545 Removal of Pipe 221.000

0.000

202-00035  
 

1,949.000

LF  

13.50000 2,983.50221.000

0.00

1550 Plug Culvert 3.000

0.000

202-04001  
 

15.000

EACH

660.00000 1,980.003.000

0.00

1555 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

6.000

CY  

90.00000 0.000.000

0.00

1560 Reset Water Meter 3.000

0.000

210-00035  
 

8.000

EACH

220.00000 660.003.000

0.00

1565 Adjust Manhole 0.000

0.000

210-04010  
 

15.000

EACH

560.00000 0.000.000

0.00

1570 Adjust Valve Box 0.000

0.000

210-04050  
 

8.000

EACH

325.00000 0.000.000

0.00

1575 Adjust Water Meter 1.000

0.000

210-04060  
 

8.000

EACH

240.00000 240.001.000

0.00

1580 *Concrete Class D 1.000

0.000

601-03000  
 

8.000

CY  

420.00000 420.001.000

0.00

1585 *Reinforcing Steel (Epoxy Coated) 80.000

0.000

602-00020  
 

621.000

LB  

0.95000 76.0080.000

0.00

1590 8 Inch Sewer Pipe 1,448.000

0.000

603-83008  
 

1,448.000

LF  

37.50000 54,300.001,448.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1595 8 Inch Sewer Pipe (Special) 152.000

0.000

603-83009  
 

232.000

LF  

62.00000 9,424.00152.000

0.00

1600 Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

1605 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

4.000

EACH

3,430.00000 13,720.004.000

0.00

1610 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

2.000

EACH

5,200.00000 5,200.001.000

0.00

1615 Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

1620 Water Meter and Vault 1.000

0.000

619-00000  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

1625 *Connect To Existing Waterline 1.000

0.000

619-00007  
 

22.000

EACH

1,050.00000 1,050.001.000

0.00

1630 Temporary Water Line 206.000

0.000

619-10000  
 

11,000.000

LF  

10.75000 2,214.50206.000

0.00

1635 20 Inch Welded Steel Pipe 0.000

0.000

619-10200  
 

32.000

LF  

185.00000 0.000.000

0.00

1640 24 Inch Welded Steel Pipe 32.000

0.000

619-10240  
 

32.000

LF  

170.00000 5,440.0032.000

0.00

1645 3/4 Inch Copper Pipe 7.000

0.000

619-40060  
 

35.000

LF  

34.00000 238.007.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1650 1 Inch Copper Pipe 132.000

0.000

619-40080  
 

218.000

LF  

34.00000 4,488.00132.000

0.00

1655 1-1/2 Inch Copper Pipe 67.000

0.000

619-40120  
 

67.000

LF  

50.00000 3,350.0067.000

0.00

1660 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

177.000

LF  

27.00000 0.000.000

0.00

1665 6 Inch Plastic Pipe 15.000

0.000

619-50480  
 

641.000

LF  

46.00000 690.0015.000

0.00

1670 8 Inch Plastic Pipe 84.000

100.000

619-50640  
 

797.000

LF  

90.00000 16,560.00184.000

9,000.00

1675 12 Inch Plastic Pipe 1,025.000

0.000

619-50960  
 

3,086.000

LF  

61.00000 62,525.001,025.000

0.00

1680 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

1.000

EACH

5,400.00000 0.000.000

0.00

1685 6 Inch Gate Valve 1.000

0.000

619-75048  
 

3.000

EACH

1,300.00000 1,300.001.000

0.00

1690 8 Inch Gate Valve 3.000

0.000

619-75064  
 

14.000

EACH

1,750.00000 5,250.003.000

0.00

1695 12 Inch Gate Valve 0.000

0.000

619-75096  
 

12.000

EACH

3,000.00000 0.000.000

0.00

1700 Restrained Plug (Special) 0.000

0.000

619-77210  
 

5.000

EACH

1,200.00000 0.000.000

0.00
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PCN: 11873-BID    ESTIMATE RUN 11/27/2012

PROJECT: STA0072-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:02

CUMULATIVE
AMOUNT

CAT NO0500 Water and Sanitary Sewer 

1705 Corporation Stop 1.000

0.000

619-77300  
 

8.000

EACH

430.00000 430.001.000

0.00

1710 6 Inch Fire Hydrant (Install Only) 2.000

0.000

619-78049  
 

14.000

EACH

1,900.00000 3,800.002.000

0.00

CAT 209,719.009,000.00730,788.45CURRENT AMT0500 $ $ $

$ 9,730,155.181,363,583.37$18,665,332.32$CURRENT AMTPROJECT TOTAL


